

2021 Spraying Daily Log

Date	Notes /Comments
May 17, 2021	<p>Contractor started on County Road 18 east of St. Andrews and completed work to the Quebec border. Also worked on County Road 36 towards Long Sault, County Road 26 and County Road 23.</p> <p>On May 18th, contractor is expected to continue working on County Roads in South Glengarry (SDG 27, SDG 19, SDG 44, then focus on County Roads in South Stormont (SDG 2, SDG 15, SDG, 12). The Contractor is also planning to start local roads in South Stormont</p>
May 18, 2021	<p>Contractor worked on County Roads in South Stormont and South Glengarry yesterday (SDG 27, 19, 44, portions SDG 15) as well as local roads within South Stormont.</p> <p>On May 19th the Contractor will be moving to County Roads in North Glengarry, (SDG 10, 24 and SDG 43) and finishing small sections of roads in South Stormont. The contractor will also be working on the remaining local roads in South Stormont.</p>
May 19, 2021	<p>Contractor worked on County Roads 10, 24 and County Road 18 between SDG 36 and SDG 14 and finished all the local roads in South Stormont</p> <p>On May 20 the contractor will be working on County Road 43 in North Stormont and North Glengarry and County Road 14 in South Stormont / North Stormont. Contractor will also be working on local roads in South Dundas.</p>
May 20 th , 2021	<p>Contractor worked on County Roads in both North and South Stormont, moving west towards North and South Dundas. Also worked on local roads in South Dundas</p> <p>Weather dependant, on May 21, May 22 and May 24 the contractor will be working on the following:</p> <ul style="list-style-type: none"> - Completing the remaining County Roads (all County roads are expected to be complete May 22) - Completing South Dundas local roads (all South Dundas local roads are expected to be complete May 21) - Starting North Stormont local roads (May 21) - Starting North Dundas, North Glengarry and South Glengarry local roads (expected to start May 21 and/or May 24)

May 21, 2021	Contractor worked on County Roads 14 and 11 as well as work in South Dundas (Elma and Dunbar area). Also started Roads in North Stormont
May 22, 2021	Contractor continued work on Township Roads in North Stormont. No work was completed on May 24. Weather dependent, on Tuesday May 25, the contractor is planning to finish the remaining County Roads (SDG 1, SDG 2 from Morrisburg west), SDG 18 west of SDG 16. Contractor will also be working in North Stormont (northwest part of Township)
May 25, 2021	Work was suspended at approximately 9am due to high winds and did not resume for the rest of the day. Plan for May 26 th is to resume County Roads 1, 2 (from Morrisburg west) and SDG 18 west of SDG 16. Contractor is also planning to work in North Stormont (northwest part of Township) NOTE: As of 9:00am on May 26 work is on hold due to current weather conditions.
May 26, 2021	No work completed due to high winds. Plan for May 27 th is to resume County Roads 1, 2 (from Morrisburg west) and SDG 18 west of SDG 16. Contractor is also planning to work in North Stormont (northwest part of Township) NOTE: As of 8:15am on May 27 work is on hold due to wind speeds. It is expected that work will start later in the day
May 27, 2021	Contractor was able to complete some work on local roads within North Stormont. Plan for May 28 th is to finish spraying outstanding County Roads and all local roads in North Stormont; moving into North Dundas. Provided that weather cooperates, the intention is to complete North Dundas spraying on May 29 th and start work in North Glengarry.
May 28, 2021	Contractor worked on County Road 18 (from County Road 11 west), County Road 28, County Road 2, County Road 16 and County Road 1. Contractor also worked on Local Roads in North Dundas
May 29, 2021	Contractor finished County Road's 8, 7 and a portion of County Road 31. COUNTY ROADSIDE SPRAYING IS COMPLETE Contractor also completed Roads in North Dundas. For the week of May 31, the contractor will be working in both North Glengarry and South Glengarry (local roads only)

Updated: May 31, 2021 at 8:00am