



TRANSPORTATION SERVICES

26 Pitt Street, Suite 223, Cornwall, Ontario K6J 3P2

Tel: 613-932-1515 • Fax: 613-936-2913 • Email info@sdgcounties.ca • www.sdgcounties.ca

STORMONT • DUNDAS • GLENGARRY

2022 Spraying Daily Log

Date	Notes /Comments
May 18th	Contractor is expecting to start tomorrow (May 18 th), weather dependent
May 19th	<p>Contractor will not be spraying today and work is expected to continue tomorrow.</p> <p>Contractor to date has completed work on the following roads: North Glengarry – SDG 21, SDG 23 & SDG 34 South Glengarry – SDG 17, SDG 19, SDG 23, SDG 25 & SDG 34 North Stormont – SDG 6, SDG 9, SDG 13 & SDG 15 South Stormont – SDG 12 & SDG 29 North Dundas – Parts of SDG 3, SDG 7, SDG 9, SDG 13, Parts of SDG 31 & SDG 43 South Dundas – Parts of SDG 31</p> <p>Work is to continue on May 20th weather permitting. The contractor will focus on the remaining locations and is expected to be completed on May 20th. North Glengarry – SDG 20, SDG 22, SDG 24 & SDG 30 South Glengarry – SDG 20, SDG 25 & SDG 27 North Dundas – Remainder of SDG 3 & SDG 31 South Dundas – Remainder of SDG 31</p>

Updated: May 19, 2022 at 7:00am